

# Robotically Assisted Cochlear Imaging Timeline

STAGE	WEEK TASK	1	2	3	4	5	6	7	8	9	10	11	12
1H	Design OCT Adapter, CAD MODEL	█	█	█									
1S	Develop OCT probe control software	█	█	█									
2	Manufacture first prototype			█	█								
	Testing on Phantom Bone				█	█							
3H	Integrate 2 <sup>nd</sup> OCT Probe							█	█	█			
3S	Software for 2 <sup>nd</sup> probe, 3D reconstruction							█	█	█			
4	Virtual fixtures, safe path planning										█	█	
5	Bendable OCT probes												█
© 2011 LCSR – ERC CISST Johns Hopkins University		February			March			April			May		

**SPRING BREAK**