

	Feb W2	Feb W3	Feb W4	Mar W1	Mar W2	Mar W3	Mar W4	Mar W5	Apr W1	Apr W2	Apr W3	Apr W4
Minimum												
Mentor meetings												
Understand manual calibration												
Develop automated calibration												
Phase 3 and GUI												
Phase 1 CBCT and GUI												
Phase 1 RGBD and GUI												
Validation and Testing												
Expected												
Phase 2 and GUI												
Validation and Testing												
Maximum												
Research improved algorithm												
Present Implementation												

Minimum

Mentor meetings

Understand manual calibration

Develop automated calibration

Phase 3 and GUI

Phase 1 CBCT and GUI

Phase 1 RGBD and GUI

Validation and Testing

Expected

Phase 2 and GUI

Validation and Testing

Maximum

Research improved algorithm

Present Implementation

3/25

4/15

4/29